A
T Washington State
V/ ’ Department of Transportation

Field Note Record

This Item is for the removal of existing Guide Post
Contractor has removed Guide post up to Station L230+42
Still need to remove Guide post to Station 273+77

Will pay 90% of the Item in Group 3

Item Amount 1,250.00

Group 1 Pay $ 222.83

Group 2 Pay $ 711.96

Group pay $ 283.61

Please see attached Spread Sheet for Calculation

Shipment Tag/Stamp #

Removing Miscellaneous Traffic Items

Make/Model/Product #

Contract No. Station Mile/Line: Staked by Date
009687 Project Limit US 97 69.28 74.24 N/A
Calculated by Date Work Started Date Work Completed Date
Brad E. Schut 9/2/2021 8/9/2021
Inspector Date Reviewed by Date
Brad E. Schut 9/2/2021 Clint Bucknell 9/7/2021
Checked by Date Materials Mgr. Date Materials
Dean A. Long 9/10/2021 No
Item # 2

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | |nit. Date Init. Date

0002 REMOVING MISCELLANEQOUS |1 9/3/21 L.S. | 222.83 [ 067 DAL |9/10/21 EK 9/13/21 2
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS | 2 9/3/21 LS. | 71196 | 068 DAL |9/10/21 EK 9/13/21 2
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS | 3 9/3/21 L.S. |283.61 [ 069 DAL |9/10/21 EK 9/13/21 2
TRAFFIC ITEM

Attachments
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Microsoft Excel
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Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $1,250.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
Group 1 100.00% $222.83 2 100.00% $222.83
0,
$222.83 0.00% $0.00 $0.00
0.00% $0.00 $0.00
0.00% $0.00 $0.00
$222.83 $222.83 $222.83
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
Group 2 100.00% $711.96 2 100.00% $934.79
(o)
$711.96 0.00% $0.00 $0.00
0.00% $0.00 $0.00
0.00% $0.00 $0.00
$711.96 $711.96 $934.79
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
Group 3 90.00% $283.61 2 90.00% $1,218.40
0, 0,
$315.12 0.00% $0.00 90.00% $0.00
0.00% $0.00 $0.00
0.00% $0.00 $0.00
$315.12 $283.61 $1,218.40



Lump Sum Breakdown

Item 31 - Project Temporary Traffic Control
Lump Sum Amount - $156,000.00

Amount Working Days ~ Amount Due
$156,000.00 35 $4,457.14
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
9 25.71% $40,114.29 1 25.71% $40,114.29
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
0 0.00% $0.00 25.71% $40,114.29
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
0 0.00% $0.00 25.71% $40,114.29



Lump Sum Breakdown

Iltem 32 - Structure Surveying
Lump Sum Amount - $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 37 - SPCC Plan
Lump Sum Amount - $1,000.00

Office Calculation

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 38 - E-Ticketing System
Lump Sum Amount - $300.00

Office Calculation

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$300.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$300.00 0.00% $0.00 0.00% $0.00



